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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/18/2018 Start Date: 11/18/2018

Demob Date: 11/21/2018 Completion Date: 11/21/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The site is a Subtitle C hazardous waste disposal facility, which is primarily engaged in the management
and disposal of inorganic hazardous waste. It is located in a remote area of Owyhee county approximately
10 miles from the town of Grand View, Idaho. They have processed magnesium fines waste streams for over
10 years without incident. There were 21 people on site at the time of the incident. 

1.1.2.1 Location
20400 Lemley Road Grand View, Owyhee County, ID 83624

Latitude: 43.0654012
Longitude: 116.2640888

1.1.2.2 Description of Threat
During the process of treating a waste stream of magnesium fines prior to disposal a release occurred
resulting in an explosion and fire in the Containment and Stabilization buildings. Additional containers of
several waste streams were located on the apron directly south of the building and some of those
containers were impacted.

Several wastes including the magnesium waste, corrosive waste and flammable waste are hazardous
substances as defined by 40 CFR 302.4 and this release poses a threat to public health and welfare of the
United States according to the criteria for a removal action listed in 300.415(b)(2) of the National Oil and
Hazardous Substances Pollution Contingency Plan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At approximately 0915 Mountain Standard Time on November 17th, an explosion occurred at the US
Ecology Subtitle C disposal facility in Grand View, Owyhee County, Idaho. The explosion took place in a
building, called the Stabilization building, used to process magnesium powder fines waste. Identical
impacts were observed in the connected Containment building, which was a later addition to the
Stabilization building, but considered a separate building. It was estimated that approximately 7,000 pounds
of magnesium waste was present in the Stabilization building. Magnesium is an alkaline earth metal and
reacts strongly when coming in contact with water although the exact cause of the explosion is not
definitively known. 

Three workers from the facility were injured in the explosion and one fatality occurred. The building where
the magnesium waste was located was significantly damaged and the explosion caused some damage to
surrounding buildings, which may also contain hazardous waste. There was an initial fire resulting from the
explosion, however it burned out by the evening of November 17, 2018. Responding firefighters did not use
water to fight the fire and took up defensive positions due to the nature of the fire. The fire was limited to the
building footprint and was described as smoldering after the initial explosion. The fire did not spread.
Damage from the explosion compromised US Ecology’s ability to immediately access and provide definitive
information on the chemical contents of all surrounding structures. There were no initial concerns about
impacts to offsite air quality as the Regional Response HazMat team conducted air monitoring during the
day of November 17th using a 5gas meter and observed no issues. US Ecology began response activities
on November 18, 2018 after control of the site was released from Owyhee County Sheriff. An EPA OSC
deployed to the site on the morning of November 18 and EPA START contractors deployed to the area on
the evening of November 18th.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Once the site was released to US Ecology, assessment teams conducted visual surveys of the impacted
buildings and all waste container storage areas. It was determined that perimeter buildings and pads, used
to store hazardous waste, were damaged in some cases, but in all cases waste containers were not
damaged and intact. Areas of concern identified from the assessment effort included the Containment and
Stabilization building footprint and the concrete and gravel apron in front of the building complex. Some
minor leaks in a few containers were noted and measures were taken, if safe, to address leaks. In other
cases, leaks were controlled by containment structures and not expected to migrate laterally or into the
subsurface.
After unified Command was established and assessment teams were able to survey the area, the following
priorities were identified:
1. Secure Magnesium Fines drums located on the apron
2. Secure all other waste streams located on the apron
3. If allowable by a structural engineer, enter the building and assess flammable and acidic waste streams
inside the building to determine if further immediate action is needed.

Monday November 19:
            The PRP contractor established work zones around the Stabilization and Containment Buildings
and began preparations to move the magnesium fines drums for overpacking and segregation in the staging
area.
            At the conclusion of the day, a total of 16 drums (10 damaged and 6 undamaged) drums had been
overpacked and moved to the staging area. One pallet of magnesium fines drums had been segregated
because one drum had an elevated temperature.
            START conducted air monitoring for particulates, Lower Explosive Limit (LEL), and Volatile Organic
Compounds (VOCs) at 2 locations in the Support Zone. AS01 was located on the west side of the
Contamination Reduction Zone and AS02 was located in the Observation Area.

Tuesday November 20:
            The PRP contractor completed overpacking and staging of magnesium fines drums. A total of 77
damaged and 12 undamaged drums were overpacked and moved to the staging area. The drum that had an
elevated temperature from the previous day was deemed stable enough to overpack and is included in this
group.
            The PRP contractor moved debris from the explosion aside in front of the Stabilization Building in
preparation for segregation and relocation of other drums and totes in front of the Stabilization and
Containment Buildings. Efforts were made to move as little debris as possible to preserve the scene for an
OSHA investigation. No vehicles that were impacted in the explosion were moved as part of this operation.
The drums and totes were moved and segregated based on their original location. The total number, type,
and general contents of the drums are included in the matrix table below.
            The PRP collected samples from Pit 2 and samples of fines and ash outside the Stabilization and
Containment buildings for field analysis.
            START conducted air monitoring for particulates, LEL and VOCs at the Observation Area.

Wednesday November 21:
            The PRP placed plastic tarps on the top of the damaged drums in the staging area and after
receiving clearance from a 3rd party structural engineer, placed plastic tarps on the containers and drums
still located in the Containment Building. These drums could not be removed due to concerns of building
stability. Several visual assessments were done from afar and after a structural engineer deemed the
building safe to walk through, a closeup inspection was done. One tote of acid was leaking into a
containment area and floor dry was used to solidify the material. All other containers inside the building
were deemed in stable condition.

            All waste material assessments and any immediate stabilization measures needed were
completed by the end of this day. EPA transitioned oversight to Idaho Department of Environmental Quality
(IDEQ) and demobilized from the site.

2.1.2 Response Actions to Date

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics
The drums were grouped from west to east in the segregated groups from which they were moved.

Drum Group 1
            Caustics and amines
            1 55gallon drum without a lids full of solid debris
            3 55gallon undamaged drums full of solid debris
            1 250gallon tote

Drum Group 2
            Caustic and amines
            25 55gallon undamaged drums
            2 55 gallon drums without lids full of solid waste
            13 35 gallon drums
            43 5gallon totes
            8 boxes (4 each box) 1gallon bottle

Drum Group 3
            Sandblast Media
            3 55gallon drums without lids
            36 55gallon undamaged drums

Drum Group 4
            Magnesium Fines
            All drums from this location were overpacked in the overpack area prior to being moved to the
staging area
            77 35gallon damaged drums
            12 35gallon undamaged drums

Drum Group  5
            Magnesium (waste and shavings)
            Drums were banded together on  3 pallets with 5 drums each
            13 35gallon undamaged drums
            2 35gallon partially crushed drums

Drum Group 6
            Corrosives
            8 55gallon undamaged poly drums
            5 55gallon drums with damaged lids

Drum Group 7
            Miscellaneous acids, corrosives, and solid waste
            16 55gallon undamaged drums
            1 55gallon crushed drum (overpacked after being moved to the staging area)
            2 55 gallon undamaged poly drums
            5 250gallon totes
            1 55gallon acid drum (segregated in the staging area)

2.2 Planning Section

2.2.1 Anticipated Activities
PRP will continue cleanup of debris and relocation of the staged drums, totes, and containers to a
permanent location pending approval from OSHA and IDEQ. Wastes will be managed according to
requirements of the facility's RCRA permit.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
The PRP will provide the following information to EPA within 24 hours of demobilizaiton:

Initiate a daily email report of significant activities.
Provide a specific status udpate of the site following the first significant rain event.
Notify EPA OSC immediately of any changes in site stability.

2.2.2 Issues
The OSC coordinated with the OSHA inspector to secure and stabilize the drums on the building apron
infront of the Stabilization and Containment buildings. Care was taken to minimize debris disturbance during
stabilization activities.
On Tuesday November 20, work around the Stabilization and Containment buildings ceased for
approximately 2 hours for Idaho Power to remove a piece of building material from the power lines and to re
energize the lines.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $30,000.00 $15,000.00 $15,000.00 50.00%

Intramural Costs

Total Site Costs $30,000.00 $15,000.00 $15,000.00 50.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
US Ecology

3.2 Cooperating Agencies
Idaho Department of Environmental Quality
Idaho Office of Emergency Management
Occupational Safety and Health Administration

4. Personnel On Site

1  EPA OSC
2  START

Estimated personnel on site at various times during this operational period.
22  US Ecology
9  H2O (PRP contractors)
1  Idaho Power
3  Fluor
3  Baker Risk

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
0700  Daily briefing
1600  Bridge Call
1700  End of day briefing

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background
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Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action
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ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The site is a Subtitle C hazardous waste disposal facility, which is primarily engaged in the management
and disposal of inorganic hazardous waste. It is located in a remote area of Owyhee county approximately
10 miles from the town of Grand View, Idaho. They have processed magnesium fines waste streams for over
10 years without incident. There were 21 people on site at the time of the incident. 

1.1.2.1 Location
20400 Lemley Road Grand View, Owyhee County, ID 83624

Latitude: 43.0654012
Longitude: 116.2640888

1.1.2.2 Description of Threat
During the process of treating a waste stream of magnesium fines prior to disposal a release occurred
resulting in an explosion and fire in the Containment and Stabilization buildings. Additional containers of
several waste streams were located on the apron directly south of the building and some of those
containers were impacted.

Several wastes including the magnesium waste, corrosive waste and flammable waste are hazardous
substances as defined by 40 CFR 302.4 and this release poses a threat to public health and welfare of the
United States according to the criteria for a removal action listed in 300.415(b)(2) of the National Oil and
Hazardous Substances Pollution Contingency Plan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At approximately 0915 Mountain Standard Time on November 17th, an explosion occurred at the US
Ecology Subtitle C disposal facility in Grand View, Owyhee County, Idaho. The explosion took place in a
building, called the Stabilization building, used to process magnesium powder fines waste. Identical
impacts were observed in the connected Containment building, which was a later addition to the
Stabilization building, but considered a separate building. It was estimated that approximately 7,000 pounds
of magnesium waste was present in the Stabilization building. Magnesium is an alkaline earth metal and
reacts strongly when coming in contact with water although the exact cause of the explosion is not
definitively known. 

Three workers from the facility were injured in the explosion and one fatality occurred. The building where
the magnesium waste was located was significantly damaged and the explosion caused some damage to
surrounding buildings, which may also contain hazardous waste. There was an initial fire resulting from the
explosion, however it burned out by the evening of November 17, 2018. Responding firefighters did not use
water to fight the fire and took up defensive positions due to the nature of the fire. The fire was limited to the
building footprint and was described as smoldering after the initial explosion. The fire did not spread.
Damage from the explosion compromised US Ecology’s ability to immediately access and provide definitive
information on the chemical contents of all surrounding structures. There were no initial concerns about
impacts to offsite air quality as the Regional Response HazMat team conducted air monitoring during the
day of November 17th using a 5gas meter and observed no issues. US Ecology began response activities
on November 18, 2018 after control of the site was released from Owyhee County Sheriff. An EPA OSC
deployed to the site on the morning of November 18 and EPA START contractors deployed to the area on
the evening of November 18th.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Once the site was released to US Ecology, assessment teams conducted visual surveys of the impacted
buildings and all waste container storage areas. It was determined that perimeter buildings and pads, used
to store hazardous waste, were damaged in some cases, but in all cases waste containers were not
damaged and intact. Areas of concern identified from the assessment effort included the Containment and
Stabilization building footprint and the concrete and gravel apron in front of the building complex. Some
minor leaks in a few containers were noted and measures were taken, if safe, to address leaks. In other
cases, leaks were controlled by containment structures and not expected to migrate laterally or into the
subsurface.
After unified Command was established and assessment teams were able to survey the area, the following
priorities were identified:
1. Secure Magnesium Fines drums located on the apron
2. Secure all other waste streams located on the apron
3. If allowable by a structural engineer, enter the building and assess flammable and acidic waste streams
inside the building to determine if further immediate action is needed.

Monday November 19:
            The PRP contractor established work zones around the Stabilization and Containment Buildings
and began preparations to move the magnesium fines drums for overpacking and segregation in the staging
area.
            At the conclusion of the day, a total of 16 drums (10 damaged and 6 undamaged) drums had been
overpacked and moved to the staging area. One pallet of magnesium fines drums had been segregated
because one drum had an elevated temperature.
            START conducted air monitoring for particulates, Lower Explosive Limit (LEL), and Volatile Organic
Compounds (VOCs) at 2 locations in the Support Zone. AS01 was located on the west side of the
Contamination Reduction Zone and AS02 was located in the Observation Area.

Tuesday November 20:
            The PRP contractor completed overpacking and staging of magnesium fines drums. A total of 77
damaged and 12 undamaged drums were overpacked and moved to the staging area. The drum that had an
elevated temperature from the previous day was deemed stable enough to overpack and is included in this
group.
            The PRP contractor moved debris from the explosion aside in front of the Stabilization Building in
preparation for segregation and relocation of other drums and totes in front of the Stabilization and
Containment Buildings. Efforts were made to move as little debris as possible to preserve the scene for an
OSHA investigation. No vehicles that were impacted in the explosion were moved as part of this operation.
The drums and totes were moved and segregated based on their original location. The total number, type,
and general contents of the drums are included in the matrix table below.
            The PRP collected samples from Pit 2 and samples of fines and ash outside the Stabilization and
Containment buildings for field analysis.
            START conducted air monitoring for particulates, LEL and VOCs at the Observation Area.

Wednesday November 21:
            The PRP placed plastic tarps on the top of the damaged drums in the staging area and after
receiving clearance from a 3rd party structural engineer, placed plastic tarps on the containers and drums
still located in the Containment Building. These drums could not be removed due to concerns of building
stability. Several visual assessments were done from afar and after a structural engineer deemed the
building safe to walk through, a closeup inspection was done. One tote of acid was leaking into a
containment area and floor dry was used to solidify the material. All other containers inside the building
were deemed in stable condition.

            All waste material assessments and any immediate stabilization measures needed were
completed by the end of this day. EPA transitioned oversight to Idaho Department of Environmental Quality
(IDEQ) and demobilized from the site.

2.1.2 Response Actions to Date

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics
The drums were grouped from west to east in the segregated groups from which they were moved.

Drum Group 1
            Caustics and amines
            1 55gallon drum without a lids full of solid debris
            3 55gallon undamaged drums full of solid debris
            1 250gallon tote

Drum Group 2
            Caustic and amines
            25 55gallon undamaged drums
            2 55 gallon drums without lids full of solid waste
            13 35 gallon drums
            43 5gallon totes
            8 boxes (4 each box) 1gallon bottle

Drum Group 3
            Sandblast Media
            3 55gallon drums without lids
            36 55gallon undamaged drums

Drum Group 4
            Magnesium Fines
            All drums from this location were overpacked in the overpack area prior to being moved to the
staging area
            77 35gallon damaged drums
            12 35gallon undamaged drums

Drum Group  5
            Magnesium (waste and shavings)
            Drums were banded together on  3 pallets with 5 drums each
            13 35gallon undamaged drums
            2 35gallon partially crushed drums

Drum Group 6
            Corrosives
            8 55gallon undamaged poly drums
            5 55gallon drums with damaged lids

Drum Group 7
            Miscellaneous acids, corrosives, and solid waste
            16 55gallon undamaged drums
            1 55gallon crushed drum (overpacked after being moved to the staging area)
            2 55 gallon undamaged poly drums
            5 250gallon totes
            1 55gallon acid drum (segregated in the staging area)

2.2 Planning Section

2.2.1 Anticipated Activities
PRP will continue cleanup of debris and relocation of the staged drums, totes, and containers to a
permanent location pending approval from OSHA and IDEQ. Wastes will be managed according to
requirements of the facility's RCRA permit.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
The PRP will provide the following information to EPA within 24 hours of demobilizaiton:

Initiate a daily email report of significant activities.
Provide a specific status udpate of the site following the first significant rain event.
Notify EPA OSC immediately of any changes in site stability.

2.2.2 Issues
The OSC coordinated with the OSHA inspector to secure and stabilize the drums on the building apron
infront of the Stabilization and Containment buildings. Care was taken to minimize debris disturbance during
stabilization activities.
On Tuesday November 20, work around the Stabilization and Containment buildings ceased for
approximately 2 hours for Idaho Power to remove a piece of building material from the power lines and to re
energize the lines.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $30,000.00 $15,000.00 $15,000.00 50.00%

Intramural Costs

Total Site Costs $30,000.00 $15,000.00 $15,000.00 50.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
US Ecology

3.2 Cooperating Agencies
Idaho Department of Environmental Quality
Idaho Office of Emergency Management
Occupational Safety and Health Administration

4. Personnel On Site

1  EPA OSC
2  START

Estimated personnel on site at various times during this operational period.
22  US Ecology
9  H2O (PRP contractors)
1  Idaho Power
3  Fluor
3  Baker Risk

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
0700  Daily briefing
1600  Bridge Call
1700  End of day briefing

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

US Ecology Waste Disposal Facility Explosion  Removal Polrep
Initial and Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #1
Initial/Final
US Ecology Waste Disposal Facility Explosion

Grand View, ID 
Latitude: 43.0654012 Longitude: 116.2640888 

To: Brooks Stanfield, EPA
Calvin Terada, EPA
Beth Sheldrake, EPA
Albert Crawshaw, IDEQ
Jeff Rylee, IOEM
Rees David, EPA
Wally Moon, EPA
Jim Werntz, EPA Region 10 IOO
Mark MacIntyre, EPA
Kris Leefers, EPA
Dean Ehlert, IDEQ
Mark Dietrich, IDEQ
Natalie Creed, IDEQ

From: Stephen Ball, OSC 

Date: 12/10/2018 

Reporting Period: 11/17/2018  11/19/2018 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/18/2018 Start Date: 11/18/2018

Demob Date: 11/21/2018 Completion Date: 11/21/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The site is a Subtitle C hazardous waste disposal facility, which is primarily engaged in the management
and disposal of inorganic hazardous waste. It is located in a remote area of Owyhee county approximately
10 miles from the town of Grand View, Idaho. They have processed magnesium fines waste streams for over
10 years without incident. There were 21 people on site at the time of the incident. 

1.1.2.1 Location
20400 Lemley Road Grand View, Owyhee County, ID 83624

Latitude: 43.0654012
Longitude: 116.2640888

1.1.2.2 Description of Threat
During the process of treating a waste stream of magnesium fines prior to disposal a release occurred
resulting in an explosion and fire in the Containment and Stabilization buildings. Additional containers of
several waste streams were located on the apron directly south of the building and some of those
containers were impacted.

Several wastes including the magnesium waste, corrosive waste and flammable waste are hazardous
substances as defined by 40 CFR 302.4 and this release poses a threat to public health and welfare of the
United States according to the criteria for a removal action listed in 300.415(b)(2) of the National Oil and
Hazardous Substances Pollution Contingency Plan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At approximately 0915 Mountain Standard Time on November 17th, an explosion occurred at the US
Ecology Subtitle C disposal facility in Grand View, Owyhee County, Idaho. The explosion took place in a
building, called the Stabilization building, used to process magnesium powder fines waste. Identical
impacts were observed in the connected Containment building, which was a later addition to the
Stabilization building, but considered a separate building. It was estimated that approximately 7,000 pounds
of magnesium waste was present in the Stabilization building. Magnesium is an alkaline earth metal and
reacts strongly when coming in contact with water although the exact cause of the explosion is not
definitively known. 

Three workers from the facility were injured in the explosion and one fatality occurred. The building where
the magnesium waste was located was significantly damaged and the explosion caused some damage to
surrounding buildings, which may also contain hazardous waste. There was an initial fire resulting from the
explosion, however it burned out by the evening of November 17, 2018. Responding firefighters did not use
water to fight the fire and took up defensive positions due to the nature of the fire. The fire was limited to the
building footprint and was described as smoldering after the initial explosion. The fire did not spread.
Damage from the explosion compromised US Ecology’s ability to immediately access and provide definitive
information on the chemical contents of all surrounding structures. There were no initial concerns about
impacts to offsite air quality as the Regional Response HazMat team conducted air monitoring during the
day of November 17th using a 5gas meter and observed no issues. US Ecology began response activities
on November 18, 2018 after control of the site was released from Owyhee County Sheriff. An EPA OSC
deployed to the site on the morning of November 18 and EPA START contractors deployed to the area on
the evening of November 18th.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Once the site was released to US Ecology, assessment teams conducted visual surveys of the impacted
buildings and all waste container storage areas. It was determined that perimeter buildings and pads, used
to store hazardous waste, were damaged in some cases, but in all cases waste containers were not
damaged and intact. Areas of concern identified from the assessment effort included the Containment and
Stabilization building footprint and the concrete and gravel apron in front of the building complex. Some
minor leaks in a few containers were noted and measures were taken, if safe, to address leaks. In other
cases, leaks were controlled by containment structures and not expected to migrate laterally or into the
subsurface.
After unified Command was established and assessment teams were able to survey the area, the following
priorities were identified:
1. Secure Magnesium Fines drums located on the apron
2. Secure all other waste streams located on the apron
3. If allowable by a structural engineer, enter the building and assess flammable and acidic waste streams
inside the building to determine if further immediate action is needed.

Monday November 19:
            The PRP contractor established work zones around the Stabilization and Containment Buildings
and began preparations to move the magnesium fines drums for overpacking and segregation in the staging
area.
            At the conclusion of the day, a total of 16 drums (10 damaged and 6 undamaged) drums had been
overpacked and moved to the staging area. One pallet of magnesium fines drums had been segregated
because one drum had an elevated temperature.
            START conducted air monitoring for particulates, Lower Explosive Limit (LEL), and Volatile Organic
Compounds (VOCs) at 2 locations in the Support Zone. AS01 was located on the west side of the
Contamination Reduction Zone and AS02 was located in the Observation Area.

Tuesday November 20:
            The PRP contractor completed overpacking and staging of magnesium fines drums. A total of 77
damaged and 12 undamaged drums were overpacked and moved to the staging area. The drum that had an
elevated temperature from the previous day was deemed stable enough to overpack and is included in this
group.
            The PRP contractor moved debris from the explosion aside in front of the Stabilization Building in
preparation for segregation and relocation of other drums and totes in front of the Stabilization and
Containment Buildings. Efforts were made to move as little debris as possible to preserve the scene for an
OSHA investigation. No vehicles that were impacted in the explosion were moved as part of this operation.
The drums and totes were moved and segregated based on their original location. The total number, type,
and general contents of the drums are included in the matrix table below.
            The PRP collected samples from Pit 2 and samples of fines and ash outside the Stabilization and
Containment buildings for field analysis.
            START conducted air monitoring for particulates, LEL and VOCs at the Observation Area.

Wednesday November 21:
            The PRP placed plastic tarps on the top of the damaged drums in the staging area and after
receiving clearance from a 3rd party structural engineer, placed plastic tarps on the containers and drums
still located in the Containment Building. These drums could not be removed due to concerns of building
stability. Several visual assessments were done from afar and after a structural engineer deemed the
building safe to walk through, a closeup inspection was done. One tote of acid was leaking into a
containment area and floor dry was used to solidify the material. All other containers inside the building
were deemed in stable condition.

            All waste material assessments and any immediate stabilization measures needed were
completed by the end of this day. EPA transitioned oversight to Idaho Department of Environmental Quality
(IDEQ) and demobilized from the site.

2.1.2 Response Actions to Date

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics
The drums were grouped from west to east in the segregated groups from which they were moved.

Drum Group 1
            Caustics and amines
            1 55gallon drum without a lids full of solid debris
            3 55gallon undamaged drums full of solid debris
            1 250gallon tote

Drum Group 2
            Caustic and amines
            25 55gallon undamaged drums
            2 55 gallon drums without lids full of solid waste
            13 35 gallon drums
            43 5gallon totes
            8 boxes (4 each box) 1gallon bottle

Drum Group 3
            Sandblast Media
            3 55gallon drums without lids
            36 55gallon undamaged drums

Drum Group 4
            Magnesium Fines
            All drums from this location were overpacked in the overpack area prior to being moved to the
staging area
            77 35gallon damaged drums
            12 35gallon undamaged drums

Drum Group  5
            Magnesium (waste and shavings)
            Drums were banded together on  3 pallets with 5 drums each
            13 35gallon undamaged drums
            2 35gallon partially crushed drums

Drum Group 6
            Corrosives
            8 55gallon undamaged poly drums
            5 55gallon drums with damaged lids

Drum Group 7
            Miscellaneous acids, corrosives, and solid waste
            16 55gallon undamaged drums
            1 55gallon crushed drum (overpacked after being moved to the staging area)
            2 55 gallon undamaged poly drums
            5 250gallon totes
            1 55gallon acid drum (segregated in the staging area)

2.2 Planning Section

2.2.1 Anticipated Activities
PRP will continue cleanup of debris and relocation of the staged drums, totes, and containers to a
permanent location pending approval from OSHA and IDEQ. Wastes will be managed according to
requirements of the facility's RCRA permit.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
The PRP will provide the following information to EPA within 24 hours of demobilizaiton:

Initiate a daily email report of significant activities.
Provide a specific status udpate of the site following the first significant rain event.
Notify EPA OSC immediately of any changes in site stability.

2.2.2 Issues
The OSC coordinated with the OSHA inspector to secure and stabilize the drums on the building apron
infront of the Stabilization and Containment buildings. Care was taken to minimize debris disturbance during
stabilization activities.
On Tuesday November 20, work around the Stabilization and Containment buildings ceased for
approximately 2 hours for Idaho Power to remove a piece of building material from the power lines and to re
energize the lines.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $30,000.00 $15,000.00 $15,000.00 50.00%

Intramural Costs

Total Site Costs $30,000.00 $15,000.00 $15,000.00 50.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
US Ecology

3.2 Cooperating Agencies
Idaho Department of Environmental Quality
Idaho Office of Emergency Management
Occupational Safety and Health Administration

4. Personnel On Site

1  EPA OSC
2  START

Estimated personnel on site at various times during this operational period.
22  US Ecology
9  H2O (PRP contractors)
1  Idaho Power
3  Fluor
3  Baker Risk

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
0700  Daily briefing
1600  Bridge Call
1700  End of day briefing

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

US Ecology Waste Disposal Facility Explosion  Removal Polrep
Initial and Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #1
Initial/Final
US Ecology Waste Disposal Facility Explosion

Grand View, ID 
Latitude: 43.0654012 Longitude: 116.2640888 

To: Brooks Stanfield, EPA
Calvin Terada, EPA
Beth Sheldrake, EPA
Albert Crawshaw, IDEQ
Jeff Rylee, IOEM
Rees David, EPA
Wally Moon, EPA
Jim Werntz, EPA Region 10 IOO
Mark MacIntyre, EPA
Kris Leefers, EPA
Dean Ehlert, IDEQ
Mark Dietrich, IDEQ
Natalie Creed, IDEQ

From: Stephen Ball, OSC 

Date: 12/10/2018 

Reporting Period: 11/17/2018  11/19/2018 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/18/2018 Start Date: 11/18/2018

Demob Date: 11/21/2018 Completion Date: 11/21/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The site is a Subtitle C hazardous waste disposal facility, which is primarily engaged in the management
and disposal of inorganic hazardous waste. It is located in a remote area of Owyhee county approximately
10 miles from the town of Grand View, Idaho. They have processed magnesium fines waste streams for over
10 years without incident. There were 21 people on site at the time of the incident. 

1.1.2.1 Location
20400 Lemley Road Grand View, Owyhee County, ID 83624

Latitude: 43.0654012
Longitude: 116.2640888

1.1.2.2 Description of Threat
During the process of treating a waste stream of magnesium fines prior to disposal a release occurred
resulting in an explosion and fire in the Containment and Stabilization buildings. Additional containers of
several waste streams were located on the apron directly south of the building and some of those
containers were impacted.

Several wastes including the magnesium waste, corrosive waste and flammable waste are hazardous
substances as defined by 40 CFR 302.4 and this release poses a threat to public health and welfare of the
United States according to the criteria for a removal action listed in 300.415(b)(2) of the National Oil and
Hazardous Substances Pollution Contingency Plan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At approximately 0915 Mountain Standard Time on November 17th, an explosion occurred at the US
Ecology Subtitle C disposal facility in Grand View, Owyhee County, Idaho. The explosion took place in a
building, called the Stabilization building, used to process magnesium powder fines waste. Identical
impacts were observed in the connected Containment building, which was a later addition to the
Stabilization building, but considered a separate building. It was estimated that approximately 7,000 pounds
of magnesium waste was present in the Stabilization building. Magnesium is an alkaline earth metal and
reacts strongly when coming in contact with water although the exact cause of the explosion is not
definitively known. 

Three workers from the facility were injured in the explosion and one fatality occurred. The building where
the magnesium waste was located was significantly damaged and the explosion caused some damage to
surrounding buildings, which may also contain hazardous waste. There was an initial fire resulting from the
explosion, however it burned out by the evening of November 17, 2018. Responding firefighters did not use
water to fight the fire and took up defensive positions due to the nature of the fire. The fire was limited to the
building footprint and was described as smoldering after the initial explosion. The fire did not spread.
Damage from the explosion compromised US Ecology’s ability to immediately access and provide definitive
information on the chemical contents of all surrounding structures. There were no initial concerns about
impacts to offsite air quality as the Regional Response HazMat team conducted air monitoring during the
day of November 17th using a 5gas meter and observed no issues. US Ecology began response activities
on November 18, 2018 after control of the site was released from Owyhee County Sheriff. An EPA OSC
deployed to the site on the morning of November 18 and EPA START contractors deployed to the area on
the evening of November 18th.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Once the site was released to US Ecology, assessment teams conducted visual surveys of the impacted
buildings and all waste container storage areas. It was determined that perimeter buildings and pads, used
to store hazardous waste, were damaged in some cases, but in all cases waste containers were not
damaged and intact. Areas of concern identified from the assessment effort included the Containment and
Stabilization building footprint and the concrete and gravel apron in front of the building complex. Some
minor leaks in a few containers were noted and measures were taken, if safe, to address leaks. In other
cases, leaks were controlled by containment structures and not expected to migrate laterally or into the
subsurface.
After unified Command was established and assessment teams were able to survey the area, the following
priorities were identified:
1. Secure Magnesium Fines drums located on the apron
2. Secure all other waste streams located on the apron
3. If allowable by a structural engineer, enter the building and assess flammable and acidic waste streams
inside the building to determine if further immediate action is needed.

Monday November 19:
            The PRP contractor established work zones around the Stabilization and Containment Buildings
and began preparations to move the magnesium fines drums for overpacking and segregation in the staging
area.
            At the conclusion of the day, a total of 16 drums (10 damaged and 6 undamaged) drums had been
overpacked and moved to the staging area. One pallet of magnesium fines drums had been segregated
because one drum had an elevated temperature.
            START conducted air monitoring for particulates, Lower Explosive Limit (LEL), and Volatile Organic
Compounds (VOCs) at 2 locations in the Support Zone. AS01 was located on the west side of the
Contamination Reduction Zone and AS02 was located in the Observation Area.

Tuesday November 20:
            The PRP contractor completed overpacking and staging of magnesium fines drums. A total of 77
damaged and 12 undamaged drums were overpacked and moved to the staging area. The drum that had an
elevated temperature from the previous day was deemed stable enough to overpack and is included in this
group.
            The PRP contractor moved debris from the explosion aside in front of the Stabilization Building in
preparation for segregation and relocation of other drums and totes in front of the Stabilization and
Containment Buildings. Efforts were made to move as little debris as possible to preserve the scene for an
OSHA investigation. No vehicles that were impacted in the explosion were moved as part of this operation.
The drums and totes were moved and segregated based on their original location. The total number, type,
and general contents of the drums are included in the matrix table below.
            The PRP collected samples from Pit 2 and samples of fines and ash outside the Stabilization and
Containment buildings for field analysis.
            START conducted air monitoring for particulates, LEL and VOCs at the Observation Area.

Wednesday November 21:
            The PRP placed plastic tarps on the top of the damaged drums in the staging area and after
receiving clearance from a 3rd party structural engineer, placed plastic tarps on the containers and drums
still located in the Containment Building. These drums could not be removed due to concerns of building
stability. Several visual assessments were done from afar and after a structural engineer deemed the
building safe to walk through, a closeup inspection was done. One tote of acid was leaking into a
containment area and floor dry was used to solidify the material. All other containers inside the building
were deemed in stable condition.

            All waste material assessments and any immediate stabilization measures needed were
completed by the end of this day. EPA transitioned oversight to Idaho Department of Environmental Quality
(IDEQ) and demobilized from the site.

2.1.2 Response Actions to Date

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics
The drums were grouped from west to east in the segregated groups from which they were moved.

Drum Group 1
            Caustics and amines
            1 55gallon drum without a lids full of solid debris
            3 55gallon undamaged drums full of solid debris
            1 250gallon tote

Drum Group 2
            Caustic and amines
            25 55gallon undamaged drums
            2 55 gallon drums without lids full of solid waste
            13 35 gallon drums
            43 5gallon totes
            8 boxes (4 each box) 1gallon bottle

Drum Group 3
            Sandblast Media
            3 55gallon drums without lids
            36 55gallon undamaged drums

Drum Group 4
            Magnesium Fines
            All drums from this location were overpacked in the overpack area prior to being moved to the
staging area
            77 35gallon damaged drums
            12 35gallon undamaged drums

Drum Group  5
            Magnesium (waste and shavings)
            Drums were banded together on  3 pallets with 5 drums each
            13 35gallon undamaged drums
            2 35gallon partially crushed drums

Drum Group 6
            Corrosives
            8 55gallon undamaged poly drums
            5 55gallon drums with damaged lids

Drum Group 7
            Miscellaneous acids, corrosives, and solid waste
            16 55gallon undamaged drums
            1 55gallon crushed drum (overpacked after being moved to the staging area)
            2 55 gallon undamaged poly drums
            5 250gallon totes
            1 55gallon acid drum (segregated in the staging area)

2.2 Planning Section

2.2.1 Anticipated Activities
PRP will continue cleanup of debris and relocation of the staged drums, totes, and containers to a
permanent location pending approval from OSHA and IDEQ. Wastes will be managed according to
requirements of the facility's RCRA permit.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
The PRP will provide the following information to EPA within 24 hours of demobilizaiton:

Initiate a daily email report of significant activities.
Provide a specific status udpate of the site following the first significant rain event.
Notify EPA OSC immediately of any changes in site stability.

2.2.2 Issues
The OSC coordinated with the OSHA inspector to secure and stabilize the drums on the building apron
infront of the Stabilization and Containment buildings. Care was taken to minimize debris disturbance during
stabilization activities.
On Tuesday November 20, work around the Stabilization and Containment buildings ceased for
approximately 2 hours for Idaho Power to remove a piece of building material from the power lines and to re
energize the lines.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $30,000.00 $15,000.00 $15,000.00 50.00%

Intramural Costs

Total Site Costs $30,000.00 $15,000.00 $15,000.00 50.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
US Ecology

3.2 Cooperating Agencies
Idaho Department of Environmental Quality
Idaho Office of Emergency Management
Occupational Safety and Health Administration

4. Personnel On Site

1  EPA OSC
2  START

Estimated personnel on site at various times during this operational period.
22  US Ecology
9  H2O (PRP contractors)
1  Idaho Power
3  Fluor
3  Baker Risk

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
0700  Daily briefing
1600  Bridge Call
1700  End of day briefing

7. Situational Reference Materials

No information available at this time.


